C.5

MEMO TO: City Council

FROM:

DATE:

SUBJECT:

II.

I1I.

Rosemarie Ives, Mayor
February 1, 2005

APPROVAL OF SUPPLEMENTAL AGREEMENT NO. 1 FOR
ENGINEERING SERVICES FOR THE CITY’S COMPREHENSIVE
GENERAL SEWER PLAN, PROJECT NO. 03-SS-35

RECOMMENDED ACTION

Approval by motion: Authorize the Mayor to execute on behalf of the City of
Redmond, a Supplemental Consultant Agreement No. 1 with R.W. Beck, to
provide additional engineering services for preparation of the City’s General
Sewer Plan for the years 2005-2015, at an additional contract amount of $55,000
including contingency.

DEPARTMENT CONTACT PERSONS

Dave Rhodes, Director of Public Works 556-2705
Bill Campbell, Assistant Director of Public Works 556-2733
Scott Thomasson, Utility Engineering Manager 556-2829
Lynn Arakaki, Project Engineer 556-2841
DESCRIPTION

The City of Redmond Community Development Guide policies provide that the
City’s General Sewer Plan should be updated every five years. The City’s last
formal plan was completed in 1997. Since that time, extensive growth has
occurred in the Bear Creek Basin serving the Urban Planned Development (UPD)
projects. Zoning changes have been made based on the City’s vision for the next
20-year horizon. A new general sewer plan is needed to address these issues.

Council approved a Consultant Agreement with R.W. Beck, Inc. on August 19,
2003, to prepare an updated General Sewer Plan. During the course of the
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IV.

VL

preparation of the plan the City requested additional model data preparation,
hydraulic modeling, and coordination with the King County flow data. The
Supplemental Agreement No. 1 will address the additional scope of work, costs
associated with the request, and an increase in labor costs.

IMPACT

A. Service/Delivery: The preparation of the new General Sewer Plan will
provide the Water/Wastewater Division of the Public Works Department the
technical direction it needs to recommend policy alternatives and capital
improvements to the Council. The policy decisions will be necessary in order
to implement planned additions and/or improvements to the sewer system, to
provide for growth and improved services to those areas already developed.

B. Fiscal:

System Plan (RW Beck, Inc.)

Original Agreement $240,000
Supplemental Agreement No. 1 55.000
$295,000
Funding
Water/Wastewater CIP $295,000
ALTERNATIVES

Council could choose not to authorize the Mayor to sign the Supplemental
Agreement with R.W. Beck.

The Public Works Department would need to renew negotiations with R.W. Beck
for a reduced Scope of Work and revised Supplemental Consultant Agreement.

TIME CONSTRAINTS
The current Consultant Agreement has expired and the plan has not yet been

completed. City of Redmond needs to complete the update of its General Sewer
Plan preparation as soon as possible because the current plan is outdated.
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VII. LIST OF ATTACHMENTS

A. Supplemental Agreement

s/s
Dave Rhodes, Director of Public Works

Approved for Council Agenda s/s

1/21/05

Date

1/25/05

Rosemarie Ives, Mayor

Date
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ATTACHMENT A

CITY OF REDMOND GENERAL SEWER PLAN
Project No. 03-SS-35

SUPPLEMENTAL AGREEMENT NO. 1

This SUPPLEMENTAL AGREEMENT, made and entered into this day of January, 2005
between the City of Redmond, Washington, hereinafter called the CITY, and R.W. Beck, Inc.,
hereinafter called the CONSULTANT, amends an earlier Consultant Agreement for Engineering
Services dated September 16, 2003.

WHEREAS the CITY requires additional engineering services related to the above mentioned project,
and pursuant to Section XIV (Extra Work) of the AGREEMENT;

NOW THEREFORE, it is mutually agreed that the terms, stipulations, and conditions of the original
September 16, 2003 AGREEMENT shall be binding upon the parties hereto except insofar as amended
by this SUPPLEMENTAL AGREEMENT as follows:

ITEM NO. 1: SCOPE OF WORK

Section II, SCOPE OF WORK of the AGREEMENT shall be amended by the additional tasks
summarized inf Exhibit A.

ITEM NO. 2: PAYMENT

Section V, PAYMENT, shall be supplemented to compensate the CONSULTANT for the items of extra
work provided in connection with the work described in SCOPE OF WORK, attached hereto.

The CONSULTANTS costs include all labor, materials, supplies, equipment, and incidentals necessary to
complete the work specified in attached hereto. A summary of the CONSULTANT'S cost and

a breakdown of the cost proposal are attached hereto as By this reference the exhibit is made a
part of this SUPPLEMENTAL AGREEMENT.

The "Maximum Amount Payable" involved on page 1 of the AGREEMENT is hereby modified to
$295.000.00.

Summarized below are the costs as listed in the original AGREEMENT and as modified by
SUPPLEMENTAL AGREEMENT NO. 1.

Summary
Description Original Supplement Supplement Total
Agreement No. 1 No.
Labor Cost $201,804 $ 40,236 $242,040
Reimbursables $ 18,320 $ 1,764 $ 20,084
Total $220,124 $42,000 $262,124
Contingency $19,876 $13,000 $ 32,876
Grand Total $240,000 $ 55,000 $295,000
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ITEM NO. 3: COMPLETION DATE

The completion date on page 1 of the AGREEMENT shall be modified to December 31, 2005.

EXECUTION

IN WITNESS WHEREOF, the parties have executed this SUPPLEMENTAL AGREEMENT by having
their representatives affix their signatures below.

"Consultant" CITY OF REDMOND

By By

ROSEMARIE IVES, Mayor

(Title)

Attested:

By

City Clerk

Approved as to Form:

By

City Attorney
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Amendment No. 1
Exhibit A

Scope of Work
Redmond General Sewer Plan

Scope of Work
Task 2 — Update Planning Criteria

® Additional evaluation of King County I/I data.
®  Review and evaluate King County modeling and mini-basin data.

m  Additional iterations of flow database development.

Task 3 — Sewer Model Development
m  Clean-up pipe and node data.
m  Additional iterations of reviewing physical system data and identifying issues.

m  Review King County MOUSE model data and adjust model inputs based on City data and
objectives.

Task 10 — Project Administration

m  Extended project schedule.
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Exhibit B

City of Redmond General Sewer Plan
Budget Estimate for Amended Scope and 2004-2005 Rate Change

R.W. BECK LABOR HOURS

EXHIBIT B
Amendment #1

Labor for New
Engineer Engineer Labor for Expenses Rates on
Sr. Proj. §r. 2003-2004 | 2004-2005 Sr. . Tech.nical Sup;.)ort Total Hours Amended |for Amended | Existing Scope
Manager | Engineer Rate Rate Economist | Editor | Services | Financial for Amended Scope Scope of Work Total Labor
TASK |TASK DESCRIPTION $175 $175 $95 $105 $105 $85 $75 $75 Scope
1.0 Update Background and Service Area Information 0 $0 $0 $305 $305
2.0  |Update Planning Criteria 80 80 $7,600 $760 $805 $8,405
3.0 Sewer Model Development 16 16 $1,520 $150 $480 $2,000
4.0 Sewer System Evaluation 0 $0 $0 $2,065 $2,065
50 |Update O&M Section 0 $0 $0 $345 $345
6.0 |Prepare CIP 0 $0 $0 $480 $480
7.0 Sewer Plan Implementation 0 $0 $0 $240 $240
8.0 Prepare Draft Plan 0 $0 $0 $1,190 $1,190
9.0 Prepare Final Plan 0 $0 $0 $600 $600
10.0  |Project Administration 8 48 16 12 84 $8,540 $854 $0 $8,540
Total Hours 8 0 48 0 0 16 12 180
R.W. Beck Labor: $24.170
Direct Expenses: $1,764
Subconsultants: $16,066
Contingency: $13,000
Amendment No. 1 Subtotal: $55,000
Original  Amendment
Subconsultants  Contract ~ No. 1 Total
BenCarr  $5,400 $5,460 $10,860 Original Contract: $240,000
Intergraph ~ $3,300 ($3,300) $0 Amended Contract Amount: $295,000
DHI  $33,924 $13,906 $47,830
$42,624 $16,066 $58,690

Exhibit B_Budget.xls

Printed: 1/28/2005
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Exhibit B
City of Redmond General Sewer Plan
Budget Amendment For Existing Scope at New 2004-2005 Rates

EXHIBIT B

Engineer

. Engineer's L Updated Labor Revenue
Engineer's Remaining . L
Actual Hours for With Remaining Hours
Budgeted Hours - Budgeted Hours . .
.. Existing Scope \ (Difference with new rate)
for Original Scope for Existing
TASK |TASK DESCRIPTION 2003-2004 Rate Scope $10
1.0 Update Background and Service Area Information 44 135 30.5 $305
2.0 Update Planning Criteria 112 315 80.5 $805
3.0 [Sewer Model Development 76 28 48 $480
4.0 Sewer System Evaluation 208 15 206.5 $2,065
50 [Update O&M Section 64 29.5 345 $345
6.0 Prepare CIP 48 48 $480
7.0 Sewer Plan Implementation 24 24 $240
8.0  |Prepare Draft Plan 120 1 119 $1,190
9.0 [Prepare Final Plan 60 60 $600
10.0 JProject Administration 24 1325
Total Hours 780 2375 651 $6,510

Exhibit B_Budget.xls

Printed: 1/28/2005
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